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In sociology, there is interdependence between social problems and research. Monitoring and Evaluation is an 
extension of social research. This paper analyses the purposes and steps in monitoring of community development 
projects/programmes. Using desk review and his wide experiences in M&E of community development projects, 
the writer analyses the importance and challenges of monitoring and evaluating development projects. Various 
approaches, principles, techniques, purposes and importance of project/programme monitoring and evaluation 
are discussed. The paper concludes that M&E is part of ensuring project accountability and ensuring projects 
meet the intended purpose. However M&E neither present the total picture of effectiveness of development 
projects nor is it a panacea for the challenges facing development projects. Given that M&E has become one of 
the most important topics in community development studies and in programme planning and project 
management, this paper provides an important implications in community development theory and practice. 
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1.0 Meaning of Project/Programme Monitoring  
 
Monitoring is defined as a continuous assessment both of the functioning of the project activities in the context of 
implementation schedules and of the use of project inputs by targeted population in the context of design 
expectations. It is an internal project activity, an essential part of day to day management (Casley and Kumar, 
1987). According to Valadez, J. and Bamberger, M. (2004), monitoring is a program activity of program 
management, the purpose of which is to determine whether programs or projects have been implemented as 
planned. Monitoring involves the provision of regular feedback on the progress of a project implementation and 
the problems facing project implementation. Kunwar and Nyandemo (2004) define project monitoring as “a 
continuous function involving the day to day operation during the implementation of a project. It is a routine 
measurement of program input/ activities and output- procurement, delivery and implementation plans, resources, 
adherence to implementation of projects, compliance with required procedures and achievement of the planned 
targets.” 
 
According to World Bank (2011), Monitoring is a continuous function that uses systematic collection of data on 
specified indicators to provide management and the main stakeholders of an ongoing development intervention 
with indications of the extent of progress and achievement of objectives and progress in the use of allocated 
funds. Simply stated, monitoring refers to collecting information on a project regularly and analyzing it to find out 
how it is progressing. In doing this we collect quantitative data, hard facts such as how much money and time has 
been spent on a project; and also qualitative data such as whether the project is progressing smoothly and whether 
participants are satisfied with the project. 
 
1.1 Purposes of Monitoring of Community Development Projects/Programmes 
 
Monitoring activities are undertaken to achieve the following purposes:  
 
• To indicate at the earliest instance any shortcomings with regard to achieving intended objectives so that  
ameliorative measures can be undertaken in good time(Kunwar, D. Singh and Nyandemo, 2004)  
• To monitor the development of the project as a whole, and its component projects, in relation to changes 
in the context and circumstances of their implementation. 
• To implement a rapid problem identification system as well as a system for internal communications to 
the various stakeholders. 
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• To facilitate evaluation process during and after activities, through the definition of specific indicators. 
• It is used as a tool to help planners initiate new projects. 
• To determine whether existing interventions should be strengthened or discarded 
• To facilitate continuous improvement in the project 
• To assess the overall effectiveness and efficiency of social interventions in terms of their outputs, 
outcomes, costs and impacts; and where necessary, to determine the catalytic effects and sustainability of 
such projects. 
 
1.2 Steps in Monitoring a Community Development Project/Programme 
 
The following are the steps in monitoring a community development project: 
 
1. Preparing a Logical Framework 
 
The first step in monitoring procedure is a careful description of objectives and also the work plan. This involves 
defining project objectives in measurable terms. This involves defining the: 
 
•  Content or  objectives and the target group  
• Costs Time frame  
 
2. Explication of the premises underlying the project plan.  
 
Those premises that should be formulated include: 
 
• The function of the project. 
• The inter-linkages between various project components.  
• The influence of the external factors.   
• How the project intend to further the attainment of overall goals of development 
 
3. Selection of indicators of project outcomes 
 
Stem etal (2005) defines indicators as “the variables used to measure progress towards goals” Indicators of 
project performance and outcome depend on the objectives pursued and the strategies adopted which vary from 
program to program. Kunwar and Nyandemo (2004) points out that indicators are useful when the following 
requirements are fulfilled: 
 
• The indicators selected for measuring the outcomes of integrated socio-economic development program must 
be sensitive to development on the local level since the primary objective of these programs are to improve 
the living standard of the specific target group or areas. 
• The indicators must vary with the program aspects they are supposed to measure. That is, the progress made 
in program implementation or attainment of objectives. 
• They must be objective which means they must be directly observable and measurable. 
• The indicators should also be simple, that is, the data on them should be readily available. 
 
4. Specifying information requirement 
 
Data that is necessary for rational decision making on the project should be collected. Data collecting techniques 
used include in-depth interviews, standardized questionnaire interviews, direct observation, participant 
observation, focus group discussion, record keeping by participants themselves and physical measurements. 
 
5. Timing of research 
 
This relates to when and how often to collect the data necessary to provide information during the monitoring 
process.  
 
6.  Analyzing and reporting findings 
 
Analyzing findings is very important as this is where the outcome is known. Reporting on the other hand is 
communicating the monitoring results. Reporting is one of the most crucial phases in the monitoring process. 
 
7. Using the findings 
 
The emphasis at this stage recognizes that the findings are not simply in generating results based information but 
in getting that information to the appropriate users in the system in a timely fashion so that they can take the 
information into account in the management of the project.  
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1.3 Importance of Monitoring Community Development Projects/Programmes 
 
Monitoring plays a key role in community development process.  According to Casley and Kumar (1987) its 
importance includes the following: 
 
• Monitoring aims at providing managers, decision makers and other stakeholders with regular feedback on 
progress in implementation and results and early indicators of problems that need to be corrected. Project 
monitoring provides regular feedback which in turn can be used to better inform key decision makers, the 
public as well as other stakeholders. 
• A monitoring system is as an observation system for the project managers which helps them verify whether 
the project activities are happening according to planning and whether means are used in a correct and 
efficient manner. The system must supply the project management with a continuous flow of information 
throughout the course of the project to make it possible to take the right decisions.  
• Monitoring is a continuous process of collecting and analyzing data to compare how well a project is being 
implemented against expected results. 
• Monitoring can be conducted throughout the lifecycle of a project including after completion to provide 
information that is very useful internally. For the managers who are striving to achieve results, the 
information from monitoring concerning the progress, performance and problems facing the project are vital 
to them. 
• Monitoring can help project managers identify program weaknesses and therefore take action to improve 
them. 
• Monitoring promotes transparency and accountability within organization, society and government. External 
and internal stakeholders will have a clear sense of the status of projects, programs or policies. 
 
1.4 Challenges of Monitoring Community Development Projects/Programmes  
  
Monitoring of community development projects is a challenging exercise. The main challenges include the 
following:  
 
• Monitoring information is a necessary but not sufficient input to the conduct of rigorous evaluations. While 
monitoring information can be collected and used for ongoing management purposes, reliance on such 
information on its own can introduce distortions because it typically covers only certain dimensions of a 
project’s or program’s activities, and careful use of this information is needed to avoid unintended behavioral 
incentives. One approach is to rely on monitoring information to identify potential problem issues requiring 
more detailed investigation via an evaluation. 
• Methodological problems may be experienced in the data collection stage where preference may be to the use 
of quantitative rather than qualitative methods. 
• Donor agencies have considerable influence on the outcome of the monitoring process. These monitoring 
systems are based on a set of quantified physical and financial indicators, many of which are not entirely 
appropriate for social development projects since their output are not easy to identify or measure. 
• Sometimes it is very difficult to assess the link between the policy outputs and the production of desired 
impacts. For example infant mortality, school performance or household income are affected by many factors 
that it is extremely difficult to isolate the contribution of a particular policy. The contribution becomes even 
more difficult to monitor when programs have broad objectives such as alleviating poverty or improving the 
social and economic participation of women. 
• There is also a challenge in gathering, storing and using information that serves different levels of assessment. 
Monitoring should be multifunctional so that information generated at one level is useful at the next. 
Monitoring should also go beyond checking just whether events as taking place as planned. 
• Non-participatory monitoring will affect the findings since there is lack of commitment, ownership, follow-up 
and feedback on performance. There must be participation by outcome groups, through stakeholder meetings, 
steering committees and focus group interviews. 
• Poor design of the monitoring hampers the monitoring process. If the process is poorly designed or based on 
faulty assumptions, its success will be difficult to realize.  
 
2.0 Definition of Project/Programme Evaluation 
 
It is often difficult to distinguish between monitoring and evaluation. Project evaluation is the process of assessing 
projects and the product of that analysis.  
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It is intended to draw lessons to improve projects, programmes, or policy and practice and to enhance 
accountability. It is a selective exercise that attempts to systematically and objectively assess progress towards 
and the achievement of an outcome. It is an exercise involving assessments of differing scope and depth carried 
out at several points in time in response to evolving needs for evaluative knowledge and learning during the effort 
to achieve an outcome (UNDP, 2002).  
 
According to Spicker (2008), projects are evaluated mainly by scrutinizing evidence in order to be able to make 
some judgements about them. Spicker argues that the first thing that one needs to do in order to evaluate a 
programme is to establish some sort of criterion by which it can be judged. He says that the sorts of criteria which 
are most often used are fairly straightforward and may involve such questions as: 
 
• Does this project meet the needs? 
• Does it have other benefits? 
• Is it worth what it costs? This is called the cost- benefit analysis. 
 
According to Rossi, P.H, et al, (1999), evaluation is the use of social research procedures to systematically 
investigate the effectiveness of social intervention programs that is adapted to their political and organisational 
environments and designed to inform social action in ways that improve social conditions. Dinnito and Due 
(1987) argues that evaluation is the assessment of the overall effectiveness of a program in meeting its objectives, 
or the assessment of the relative effectiveness of two or more programs in meeting common objectives. According 
to Theodoulou and Kofinis (2004) evaluation can be defined as a process by which general judgements about 
quality, goal attainment, program effectiveness, impact and costs can be determined. They say that the 
consequences of policy programs are determined by describing their impacts, or by looking at whether they have 
succeeded or failed according to a set established standards. Evaluation can therefore be conceptualised as a 
review of the whole project in order to assess its overall value and effects. It is carried out when the project is 
complete and the evaluator can at times use the information or data collected during the monitoring process.  
2.1 Differences between Monitoring and Evaluation 
  
Project evaluation is an appraisal of a plan or projects performance which is undertaken either at periodic intervals 
(often at the end of stages) during the implementation stage when it may be called ongoing evaluation, at 
formative stage to inform the ongoing implementation and decision making or after implementation when the plan 
or project has been implemented. This makes it difficult for us to distinguish between project monitoring and 
project evaluation since in carrying out monitoring we are also evaluating the project. The difference between 




Monitoring  Evaluation  
Timing  Monitoring is a continuing function that 
takes place throughout the 
implementation of a project/programme 
Evaluation is assessing the entire project cycle. 
Depth and 
Purpose  
Monitoring is a regular part of a project 
or programme management. It focuses 
on the implementation of the project 
comparing what is delivered with what 
is planned 
• Evaluation reviews the achievements of the 
project/programme and considers whether 
the plan was the best one to achieve. 
• Evaluation measures achievement, as well 
as positive /negative and 
intended/unintended effects 
• Evaluation looks for lessons to be learned 
from both success and lack of success, and 
also looks for best practices which can be 
applied elsewhere. 
Who conducts  Monitoring is usually done by people 
directly involved in implementing the 
project/ programme 
Evaluation is best conducted by an independent 
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2.2 Approaches to Project/Programme Evaluation 
 
According to Dinnito, D.M, and Due R.T (1987), a rational approach to evaluation includes: 
 
• Identifying and ranking program goals and objectives. This is where the goals of the program are 
identified and ranked. 
• Developing units to measure the goals identified. This is where measures are devised to describe progress 
towards the identified goals. 
• Identify the target situation or a group for which the program or policy was designed. 
• Identifying non-target groups who might be affected indirectly by the program, which they termed as 
“spill over” effects and non-target groups who are similar to the target groups but did not participate in 
the program or receive its direct benefits (control groups). 
• Measure program effects on target and non-target groups over as long a period of time as possible. 
• Identify and measure cost of the program in terms of all resources allocated to it. 
• Identify and measure the indirect costs of the program including the loss of opportunity to pursue other 
activities. 
 
2.3. Purposes of Evaluation 
 
According to UNDP (2002), the purposes of evaluation include: 
 
• To Improve performance and achieve results 
• To measure and assess performance in order to more effectively manage the outcomes and outputs 
development results.  
• It focuses on assessing the contribution of various factors to a given development outcome with such 
factors including outputs, partnerships, policy advice and dialogue, advocacy and brokering/ coordination. 
• Managers apply the information given evaluation to improve strategies, programs and other activities. 
• Evaluation focuses on assessing inputs and implementation process. 
• To determine whether an implemented program is doing what it is supposed to. 
• To determine whether the effects of the project are intended or unintended and whether the results are 
positive or negative to the target. 
 
2.4 Importance of Evaluation 
 
Evaluation is aimed at accomplishing the following:- 
 
• To assess the relative success of programs in meeting the stated objectives. 
• To identify what can be improved in the plan or program. 
 
The basis of policy or program evaluation is to compare whether the outcome is in line with the normative 
standards. That is, the expected standards. 
 
It is at the time of evaluation that we ask ourselves whether all went on well. The central question is what 
happened as a result of the intervention strategy that would not have happened in its absence. 
 
• Evaluation is important in that we learn from experience so that what is planned for the future is better 
than what went on before. 
• Evaluation looks at the quality of what actually happens on the grounds. It looks at whether specific 
objectives have been achieved and the impact on the target group. 
• Evaluation is also important in that it exposes the unintended consequences of a project, programme or 
policy. A project can be implemented but may bring consequences which policy makers may not have 
foreseen.  
• Project evaluation assist policy makers and managers in solving problems through the determination of 
what program strategies work best under what conditions and the potential impediments. 
• Evaluation helps the stakeholders in the decision making. Results of the evaluation are used to make 
informed decision on how to improve the program to serve the people more effectively especially during 
the next project cycle. 
• Evaluation is done to inform the program manager on the program performance to be used for program 
control, planning and accountability. 
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• Policy evaluation is carried out to inform the funding and regulatory agencies whether the needs of the 
beneficiaries are being met. 
• It also contributes to the application of other policy analytic methods, including problem structuring and 
recommendation. Information about adequate policy performance may contribute to the restructuring of 
policy problems, for instance by showing that goals and objectives should be redefined. Evaluation can 
also contribute to the definition of new or revised policy alternatives by showing that a previously 
favoured policy alternative should be abandoned and replaced with another one. 
• Evaluation also enables the government to understand and appreciate the political, economic and socio-
cultural environment in which public policy operates. This will in turn enable the concerned organizations 
to take the necessary steps to mitigate the undesirable consequences of these environmental factors. 
• Evaluation contributes to the clarification and critique of the value that underlie the selection of goals and 
objectives.  
2.5 Types of Project/Programme Evaluation 
 
Theodoulou and Kofinis (2004) identify four generic types of the most commonly used evaluation typologies and 
they are: 
 
• Process evaluation 
• Outcome evaluation  
• Impact evaluation 




As the name suggests, process evaluation is a type of evaluation that analyzes how well a project, policy or a 
program is being administered. It is a type of evaluation mostly employed by managers to determine what can be 
done to improve the implementation, the aspects of service delivery of the program. This type does not address 
whether or not the policy or program is achieving the desired outcome or impact on the target population. The 
process of carrying out this type of evaluation takes the following stages: 
 
• Determine why a project or a program is at the current level. 
• Identify any problem(s) faced in the implementation process. 
• Develop solutions to the problem(s) 





Theodoulou and Kofinis state that outcome evaluation is concerned with outputs. For example, if the stated goal 
of a project is to reduce the number of people receiving welfare benefits, then a determination is made to see if 
less people are receiving welfare benefits after program implementation than before. However, this type of 
evaluation does not indicate what happened to the people who used to receive the welfare benefits and who have 
been forced off the system because they are no longer eligible. Did they find employment? Did they find other 
means of charity? Have they migrated to a life of crime? Outcome evaluation as described by Theodoulou and 
Kofinis focuses more on the readily available and tangible results of a project. Outcome evaluation is normally 
considered to be the impact that a project  has on a target population, for example, did the project  produce the 




The objective of this type of evaluation is to determine whether or not a given project is it achieving the intended 
impact as visualized by the various actors who either supported or opposed the project. Using the welfare example 
once again as discussed above this type of evaluation would answer the question what happened to the people 
who used to receive the welfare benefits and who have been forced off the system because they are no longer 
eligible. Did they find employment? Did they find other means of charity? Have they migrated to a life of crime? 
In comparison with outcome evaluation, impact evaluation is concerned with assessing whether the target 
population is being affected in any way by the introduction and implementation of the project. Impact evaluation 
is also concerned with the impact of the program on the original problem being addressed, for it is important for 
both project level managers and project designers to ascertain whether target populations are appropriately 
receiving delivery of a program (Theodoulou and Kofinis, 2004). 





Simply stated, a cost-benefit analysis is the comparison of the costs associated with a project to the benefits 
generated by the project. Continuing with the welfare example cited above, the tangible cost of a new project with 
a goal to reduce the number of welfare recipients could be accurately evaluated to include agency operating costs 
and the actual monetary cost of the benefits that are provided to welfare recipients. Project evaluators must be 
aware that the costs and benefits used in any evaluation may not accurately represent the real impact of a given 
policy or program. Instead, a cost-benefit analysis should be employed as one of several methods used to 
determine the effectiveness of the project. 
 
2.6 Guiding Principles in Monitoring and Evaluation of Community Projects/Programmes 
 
Rossi et al, (1999), have identified the following as the guiding principles in evaluation: 
 
• Systematic Inquiry 
 
Evaluator conducts a systematic, data based inquiries about whatever is being evaluated. They should adhere to 
the highest appropriate technical standards in conducting their work to increase the accuracy and credibility of the 
evaluative information they produce. They should communicate their methods and approaches accurately and in 




Evaluators should posses the education abilities, skills, and experience appropriate to undertake the tasks 
proposed in the evaluation. They should practice within the limits of their professional training and competence 
and should conduct evaluations that fall substantially outside those limits. They should seek to improve their 
competencies in order to provide the highest level of performance in their evaluation through workshops, self 





Evaluators should negotiate honestly with clients and relevant stakeholders in issues to do with costs, tasks to be 
undertaken, limitations of methodology, scope of results likely to be obtained, and the uses of data resulting from 
a specific evaluation. They should also record the changes made in the originally negotiated project plans, and the 
reason(s) why the changes were made and determine client’s interests concerning the conduct and the outcome of 
the evaluation. They should not misrepresent their procedures, data or findings. Evaluators should also disclose all 
sources of financial support for an evaluation, and the source of the request for evaluation. 
 
• Respect for people 
 
Evaluators respect the security, dignity and self worth of the respondents, program participants, clients and other 
stakeholders with whom they interact. The evaluators should conduct evaluation and communicate its results in a 
way that clearly respects the stakeholder’s dignity and self worth. Evaluators must abide by current professional 
ethics and standards regarding risks, harms and burdens that might be endangered to those participating in the 
evaluation; ensure informed consent for participation in evaluation; and informing participants about the scope 
and limits of confidentiality. They should identify and respect differences among participants, such as differences 
in their culture, religion, gender, disability, age, sexual orientation and ethnicity and they should be mindful of 
potential implications of these differences when planning, conducting, analyzing and reporting their evaluations. 
 
• Responsibilities for general and public welfare 
 
Evaluators should articulate and take into account the diversity of interests and values related to the general and 
public welfare. When planning and reporting evaluations, evaluators should consider including important 
perspectives and interests of the full range of stakeholders in the object being evaluated. They should consider not 
only the immediate operations and outcomes of whatever is being evaluated but also the broad assumption, 
implication and potential side effects.   
 
2.7 Techniques of M&E of Community Development Projects/Programmes 
 
Broadly speaking there are two main techniques of evaluation. These are: quantitative techniques and qualitative 
techniques. Specifically we can evaluate projects using different techniques. They include 
 
• Survey methods – This is where we develop questionnaires and proceed to the field to find out how a 
project is proceeding. 
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• Rapid assessment – This is where we do a rapid appraisal or assessment of how a program is proceeding. 
• Focus Group discussion – A focus group is a small-group discussion guided by a trained leader. It is used 
to learn more about opinions on a designated topic- in this case the project. This is where we discuss with 
stakeholders how a project is proceeding. 
• In-depth analysis – This is where we analyse single cases in details and identify how successful they are. 
• Cost effective analysis – This is where we use evaluative techniques with the aim of reducing the cost of 
the evaluation. 
• Comparative case studies – This is where we compare different projects and find out which one is doing 
better than the other and why.  




Most organizations nowadays acknowledge the importance of monitoring and evaluation and they indeed budget 
for it when designing the project. M&E is part of ensuring projects’ accountability. Given the challenges cited in 
the paper M&E may not present the total picture of effectiveness of community development projects. However, 
M&E is important because it indicates how far the project complied with the intended goals. More importantly, 
M&E helps in the improvement of ongoing projects and it assists project implementers to ensure that mistakes 
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